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RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve Resolution TAA-07-08, amending the 
application for Traffic Congestion Relief Program (TCRP) Project #74.7 described below. 

 
ISSUE: 
 
The San Diego Association of Governments (SANDAG) and the City of Encinitas request approval 
of the following TCRP project application amendment. 

 
Project #74.7 – Pacific Surfliner; Encinitas Grade-Separated Pedestrian Crossings. 
Amend application to: 

• Program $2,752,000 in TCRP funds to Construction and redistribute $385,000 in TCRP 
funds from Plans, Specifications and Estimates (PS&E) to Environmental (PA&ED).   

• Revise the project scope. 
• Update the schedule and funding plan. 

 
In addition, the agencies request that the Letter of No Prejudice, approved in October 2003 for 
$1,248,000 for PA&ED and PS&E, be rescinded. 
 
BACKGROUND: 
 
TCRP Project #74.7 was to construct up to three grade-separated pedestrian crossings between 
E Street and Chesterfield Drive, crossing the San Diego Northern Railway main line in the city of 
Encinitas.  The project was originally programmed for PA&ED and PS&E only.  The budget for 
PA&ED has increased due to the need for additional conceptual design and environmental studies.  
Therefore, funds are being redistributed from PS&E to PA&ED.  TCRP funds totaling $2,752,000, 
from the un-programmed balance for TCRP project #74, are being programmed to construction. 
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The project scope is being revised to include construction of up to four crossings, with one priority 
pedestrian crossing in the vicinity of Santa Fe Drive.  The funds being programmed are for 
construction of the priority crossing (to start in the summer of 2008).  The City has committed 
$1,000,000 of local funds for construction. 
 
SANDAG and the City of Encinitas are also requesting to rescind the previously approved Letter of 
No Prejudice for $1,248,000 for PA&ED and PS&E.  Approximately $680,000 has been paid for 
consultant services for PA&ED and PS&E.  Now that TCRP funds are available for allocation, the 
agencies would like to receive an allocation of the full amount of funds programmed for those 
phases rather than waiting until the phases are complete.   
 
A concurrent allocation of $1,248,000 is being requested under item 2.6e.(2).  Additional funds for 
this project are being proposed in the State Transportation Improvement Program-Interregional 
Transportation Improvement Program Augmentation under item 4.2b. 
 
RESOLUTION: 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #74.7 as follows: 
 
Revises: 

Phase 3
Phase 4

N/A

County District BREF TCRP
$4,000 

04/05
05/06

San Diego 11 74.7 $ 1,248
Phase 1
Phase 2

Completion (FY)

Change
Proposed

2,752
4,000

Description:

San Diego Association of Governments
City of Encinitas
Pacific Surfliner; Encinitas Grade-Separated Pedestrian Crossings

Lead Agency:
Implementing:

TCRP
Existing 1,248 1,248 298 950

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

FUND TOTAL
09/1008/0907/0806/07Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

2,752 2,752 385 (385)
1,248   2,752    2,752 683 565   

STIP - IIP Proposed
Existing 0
Change 1,248 1,248 1,248
Proposed 1,248    1,248    1,248     
Local City Funds
Existing 0
Change 1,000 1,000 1,000
Proposed 1,000    1,000    1,000     
Total
Existing 1,248 1,248   0    0 298 950   
Change 5,000 0   5,000    5,000 385 (385)   
Proposed 6,248 1,248   5,000  565     5,000 683

09/1008/09
06/07
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TCRP AMENDMENT TAA-07-08 
 

Location Map 
 

 
 

TCRP #74.7 
 

Description: Project #74.7 – Pacific Surfliner; Encinitas Grade-Separated Pedestrian Crossings.  
 
 
 

 


